January 9, 2025

James Woell

Zion-Benton Township High School District 126
3901 West 21+t Street

Zion, Illinois 60099

Re: Zion-Benton Township High School District 126
2023 Zion Benton High School Renovations (Phase 1)
Commission No. 223130

Dear James:

We have reviewed Camosy Construction’s Application and Certificate for Payment No. 13 and are
recommending it for payment.

Please pay $148,913.00 to Camosy Construction at your earliest convenience.
Sincerely,

Wold Architects and Engineers

Alyssa Menolascino
Associate

Enclosure

cc:  Matthew Wilkinson, ZBTHSD 126
Tyler Thiel, Camosy Construction
Tracy Lange, Camosy Construction
Alison Andrews, Wold
Justin Wendt, Wold
Accounting

KH/EDU-IL-Zion-Benton/Zion-Benton THS/233034/Admin/Letters/2025.01.09 Letter to James Woell (PA 13)

Wold Architects and Engineers PLANNERS

220 North Smith Street, Suite 310
Palatine, IL 60067 ARCHITECTS

woldae.com | 847 241 6100 ENGINEERS



APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702 PAGE ONE OF 1 PAGES

TO (OWNERY):
Zion Benton Township High School District 126

3901 W. 21st Street

Zion, IL 60099

FROM (CONTRACTOR):

Camosy Construction

43451 N. US Hwy 41

Zion, IL 60099

CONTRACT FOR: GENERAL CONSTRUCTION

PROJECT:

Renovations Phase 1

Zion Benton Township High School
3901 W. 21st Street, Zion, IL 60099
ARCHITECT:

Wold Architects & Engineers

220 N. Smith Street, Suite 310
Palatine, IL 60067

APPLICATION NO: 13 Distribution to:

[0 OWNER

O ARCHITECT
[0 CONTRACTOR
O

O

PERIOD TO: 12/31/2024

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY
Change Orders approved in
previous months by Owner ADDITIONS DEDUCTIONS
TOTAL| $ 0.00|8% 0.00
Approved this Month
Number Date Approved
TOTALS]| $ 0.00} 3% 0.00
Net change by Change Orders ADD: $ 0.00

The undersigned Contractor certifies to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have
been paid by the Contractor for Work for which previous Certificates for

Payment were issued and payments received from the Owner, and that current
payment shown herein is now due.

CONTRACTOR: CAMOSY INCORPORATED

By DATE: December 30, 2024

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM $ 4,463,997.00
2. Net change by Change Orders $ 0.00
3. CONTRACT SUM TO DATE $ 4.463,997.00
4. TOTAL COMPLETED & STORED TO DATE $ 4,452,380.00
(Column G on G703)
5. RETAINAGE:
a. 0% of Completed Work $ 0.00
(Column D + E on G703)
b. 0% of Stored Material $ 0.00
(Column F on G703)
Total Retainage (Line 5a + 5b or
Total in Column 1 of G703) $ 0.00
6. TOTAL EARNED LESS RETAINAGE $ 4,452,380.00
(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Certificate) 3 4,303,467.00
8. CURRENT PAYMENT DUE $ 148,913.00
9. BALANCE TO FINISH, I;DUS RETAINA $ 11,617.00
(Line 3 less Ljne 6) : /"7
State of [ sl SENOSHA, o 7

T,Lntqfw A\N LANGE
u\dry Pu*) ic

Notary Pubifes
My Commissi

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and
the data comprising the above application, the Architect certifies to the Owner
that to the best of the Architect's knowledge, information and belief the Work
has progressed as indicated, the quality of the Work is in accordance with the
Contract Documents, and the Contractor is entitled to payment of the AMOUNT
CERTIFIED.

AMOUNT CERTIFIED $ 148,913.00
(Attach explanation if amount certified differs from the amount applied for.)

ARCHITECT:

By: Date: 1792025

This Certificate is\rrof'ﬁégotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.



amenolascino
Callout
148,913.00

amenolascino
Callout
1-9-2025

amenolascino
JW Signature
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Renovations Phase 1

Application Date thru:  12/31/24 Application No. 13
1 l 2 3 4 5 6 7
WORK AND/OR MATERIAL
CONTRACTED FOR ADTJgTS/ILED WORK COMPLETED RgTo /IIQED NET AMOUNT | BALANCE TO
CONTRACT AND MATERIALS (Including this PREVIOUSLY REQUESTED BECOME DUE
CONTRAGTOR (Including change STORED TO DATE Application) PAID (Col. 3minus | (Col. 2 minus
cols. 4 +5) cols. 5 +6)
orders) %  DOILAR VALUE 5%
GENERAL CONDITIONS - PHASE 1 RENOVATIONS
CAMOSY INCORPORATED
QOriginal Contract Amount $51,198
Totals $51,198 | 100% $51,198 $0 $51,198 $0 $0
ABATEMENT & REMEDIATION ALLOWANCE
CAMOSY INCORPORATED
Original Contract Amount $40,000
COP-008
Totals 80 80 $0 $0 $0 $0
SITE SURVEY & TOPO ALLOWANCE
CAMOSY INCORPORATED
Original Contract Amount $15,000
COP-036
Totals $1,200 | 100% $1,200 $0 $1,200 $0 $0
SOIL BORINGS & ASPHALT CORES ALLOWANCE
CAMOSY INCORPORATED
Original Contract Amount $15,000
COP-037
{otals $0 $0 $0 $0 80 80
LANDSCAPING RESTORATION ALLOWANCE
CAMOSY INCORPORATED
Original Contract Amount $60,000
COP-032
Totals $42,660 | 100% $42,660 $0 $42,660 $0 $0
MOISTURE MITIGATION ALLOWANCE
CAMOSY INCORPORATED
Original Contract Amount $80.000
COP-019
Totals $0 |#HHEH $0 $0 $0 $0 $0
SELECTIVE DEMOLITON
ALPINE DEMOLITION
Original Contract Amount $2086,000
Totals $206,000 | 100% $206,000 $0 $206,000 $0 $0
EARTHWORK & SITE UTILTIIES
DK CONTRACTORS
Original Contract Amount $134,281
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1 2 3 4 5 6 7
WORK AND/OR MATERIAL
CONTRACTED FOR ADTJ(;JTS;LED WORK COMPLETED Rg? ;ﬁléD NET AMOUNT | BALANCE TO
AND MATERIALS . . PREVIOUSLY | REQUESTED | BECOME DUE
CONTRACT | qopep To pare | (neluding this PAID (Col. 3 min Col. 2 mi
CONTRACTOR (Including change Application) 3minus |- (Col. 2 minus
cols. 4 +5) cols. 5 +6)
orders) %  DOLLAR VALUE 5%
COP-017 $21,000
Totals $155,281 | 100% $155,281 $0 $155,281 $0 30
ASPHALT PAVING
CHADWICK CONTRACTING
Original Contract Amount $626,251
COP-014 $26,180
Totals|  $652.431 | 100% $652,431 50 $652,431 50 50
GENERAL TRADES
CAMOSY INCORPORATED
Original Contract Amount $680,000
COP-001 $1,886
COP-003 $3,174
COP-006 $8,180
COP-010 $2,567
COP-016 $9,220
COP-018
COP-026 $2,349
COP-027 $2,032
COP-028 $466
COP-029 $2,915
COP-031 $10,667
COP-040 $2,942
COP-042 $43,430
COP-046 $7,551
COP-047 $4,506
Totals $766,535 | 100% $766,535 $0 $675,842 $90,693 $0
METAL STUDS & DRYWALL
THE ROCKWELL GROUP
Original Contract Amount $242,800
COP-006 $1,265
COP-010 $1,153
COP-020 $8,937
Totals $254,155 | 100% $254,155 $0 $254,155 $0 $0
ACOUSTICAL CEILINGS
JUST RITE ACOUSTICS
Original Contract Amount $151,600
COP-033 $1,004
Totals $152,604 | 100% $152,604 $0 $152,604 $0 $0
FLOOR COVERINGS
HALVERSON FLOORING CENTER
Original Contract Amount $130,578
COP-035 $4,003
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1 2 3 4 5 6 7
WORK AND/OR MATERIAL
CONTRACTED FOR ADTJCL)JTS;LED WORK COMPLETED RET%QLED NET AMOUNT | BALANCE TO
AND MATERIALS : : PREVIOUSLY | REQUESTED | BECOME DUE
CONTRACT | oroRep To paTe | {INCluding this PAID (Col. 3mi Col. 2 mi
CONTRACTOR (Including change Application) v s (Col. 2 minus
cols. 4 +5) cols. 5 +6)
orders) %  DOLLAR VALUE 5%
Totals $134,581 [ 100% $134,581 $0 $134,581 $0 $0
PAINTING & WALL COVERING
MS SEBASTIAN PAINTING
Original Contract Amount $59,758
COP-020 $6,240
COP-021 $1,565
Totals $67,563 | 100% $67,563 $0 $67,563 $0 30
FIRE PROTECTION
AUTOMATIC FIRE SYSTEMS
Original Contract Amount $119,465
COP-030 $5,287
Totals $124,752 1 100% $124,752 $0 $124,752 $0 $0
PLUMBING
ERNIE PETERSON PLUMBING
Original Contract Amount $134,225
COP-015 $3,649
Totals $137,874 [ 100% $137,874 $0 $137.874 $0 $0
HVAC
MARTIN PETERSEN COMPANY
Original Contract Amount $366,097
COP-012 $2,627
Totals $368,724 | 100% $368,724 $0 $368,724 $0 $0
ELECTRICAL
CAREY ELECTRIC
Original Contract Amount $548,225
COP-002 $11,692
COP-005
COP-007 $113,462
COP-004 $62,974
COP-009 $1,096
COP-022 $1,558
COP-023 $27,189
COP-025 $10,728
COP-034 $5,040
COP-038 $830
COP-039 $273
COP-041 $802
COP-042 $4,707
COP-043 $59,290
COP-049 $1,392
Totals $848,303 | 100% $848,303 $0 $800,094 $48,209 $0
TESTING
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1

2

4

WORK AND/OR MATERIAL
CONTRACTED FOR

CONTRACTOR

ADJUSTED
TOTAL
CONTRACT
(Including change
orders)

CAMOSY INCORPORATED
Original Contract Amount

COP-048

PROJECT CONTINGENCY
CAMOSY INCORPORATED
Original Contract Amount

COP-001
COP-002
COP-003
COP-004
COP-005
COP-006
COP-007
COP-008
COP-009
COP-010
COP-012
COP-014
COP-015
COP-016
COP-017
COP-018
COP-019
COP-020
COP-021
COP-022
COP-023
COP-025
COP-026
COP-027
COP-028
COP-029
COP-030
COP-031
COP-032
COP-033
COP-034
COP-035
COP-036
COP-037
COP-038
COP-039
COP-040
COP-041
COP-042
COP-043
COP-046
COP-047

$35,000

Totals

$300.000

$855 |

$40.000 |

$15,350
$80,000

$17,340 |

$13,800
$15,000

$20,000

WORK COMPLETED
AND MATERIALS
STORED TO DATE

%

DOLLAR VALUE

TOTAL
RETAINED
(Including this
Application)

5%

PREVIOUSLY
PAID

NET AMOUNT

REQUESTE
(Col. 3minu
cols. 4 +5)

D
s

BALANCETO
BECOME DUE
(Col. 2 minus
cols. 5 +6)

100%

$20,000

$0

$20,000

$0

$0
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1 2 3 4 5 6 7
WORK AND/OR MATERIAL
CONTRACTED FOR ADTJCL)JTS/IED WORK COMPLETED Rg? ;/:IED NET AMOUNT | BALANCE TO
CONTRACT AND MATERIALS (Including this PREVIOUSLY REQUESTED BECOME_DUE
CONTRACTOR (Including change STORED TO DATE Application) PAID (Col. 3minus | (Col. 2 minus
cols. 4 +5) cols. 5 +6)
orders) %  DOLLAR VALUE 5%
COP-048 $15,000
COP-049
Totals $11617 0% $0 $0 $0 $0 $11,617
INSURANCE
CAMOSY INCORPORATED
Original Contract Amount $7,549
Totals $7,549  100% $7,549 $0 $7,549 $0 $0
FIELD SUPERVISION
CAMOSY INCORPORATED
Original Contract Amount $288,184
Totals $288,184 [ 100% $288,184 $0 $288,184 $0 $0
CONSTRUCTION FEE
CAMOSY INCORPORATED
Original Contract Amount $145,080
Totals $145,080 | 100% $145,080 $0 $135,069 $10,011 $0
BOND PREMIUM
CAMOSY INCORPORATED
Original Contract Amount $27,706
Totals $27,706 | 100% $27,706 $0 $27,706 $0 $0




PARTIAL WAIVER OF LIEN

To All Whom It May Concern:

WHEREAS, the undersigned has been employed by ZION BENTON TOWNSHIP HIGH SCHOOL DISTRICT 126
to furnish labor and materials for GENERAL CONSTRUCTION work,

undera P.O. #

for the improvement of the premises described as  ZION BENTON TOWNSHIP HIGH SCHOOL
Renovations Phase 1

in the CITY (City-Village) of ZION , County of LAKE ,
State of ILLINOIS

of which ZION BENTON TOWNSHIP HIGH SCHOOL DISTRICT 126 is the owner.

NOW, THEREFORE, this 30TH day of DECEMBER | 2024.

for and in consideration of the sum of ONE HUNDRED FORTY-EIGHT THOUSAND NINE HUNDRED THIRTEEN

AND 00/100 ($148,913.00)

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the under-
signed does hereby waive and release to the extent only of the aforesaid amount, any lien rights to, or claim of lien
with respect to and on said above-described premises, and the improvements thereon, and on the monies or other
considerations due or to become due from the owner, by virtue of said contract, on account of labor, services,
materials, fixtures, apparatus or machinery furnished by the undersigned to or for the above-described premises,
but only to the extent of the payment aforesaid.

CAMOSY INCORPORATED

(Affix corporate

seal here)

TITLE: Vice President - Construction Services






