
January 9, 2025 

James Woell 
Zion-Benton Township High School District 126 

3901 West 21st Street 
Zion, Illinois 60099 

Re: Zion-Benton Township High School District 126 
2023 Zion Benton High School Renovations (Phase 1) 
Commission No. 223130 

Dear James: 

We have reviewed Camosy Construction’s Application and Certificate for Payment No. 13 and are 
recommending it for payment. 

Please pay $148,913.00 to Camosy Construction at your earliest convenience. 

Sincerely, 

Wold Architects and Engineers 

Alyssa Menolascino 
Associate 

Enclosure 

cc: Matthew Wilkinson, ZBTHSD 126 
Tyler Thiel, Camosy Construction 
Tracy Lange, Camosy Construction 
Alison Andrews, Wold 
Justin Wendt, Wold 
Accounting 

KH/EDU-IL-Zion-Benton/Zion-Benton THS/233034/Admin/Letters/2025.01.09 Letter to James Woell (PA 13) 



APPLICATION AND CERTIFICATE FOR PAYMENT 
TO (OWNER): PROJECT: 

Renovations Phase 1 Zion Benton Township High School District 126 
3901 W 21st Street 
Zion, IL 60099 

FROM (CONTRACTOR): 

Zion Benton Township High School 
3901 W 21st Street, Zion, IL 60099 

ARCHITECT: 

Camosy Construction 
43451 N. US Hwy 41 
Zion, IL 60099 

Wold Architects & Engineers 
220 N. Smith Street, Suite 310 
Palatine, IL 60067 

CONTRACT FOR: GENERAL CONSTRUCTION 

CONTRACTOR'S APPLICATION FOR PAYMENT 
CHANGE ORDER SUMMARY 

Change Orders approved in 

previous months by Owner ADDITIONS DEDUCTIONS 
TOTAL $ 0.00 $ 

Approved this Month 

Number Date Approved 

TOTALS $ 0.00 $ 

Net change by Change Orders ADD: $ 

The undersigned Contractor certifies to the best of the Contractor's knowledge , 

information and belief the Work covered by this Appl ication for Payment has been 

completed in accordance with the Contract Documents , that all amounts have 

been paid by the Contractor for Work for which previous Certificates for 

Payment were issued and payments received from the Owner, and that current 

payment shown herein is now due. 

CONTRACTOR: CAMOSY INCORPORATED 

0.00 

0.00 

0.00 

DATE: December 30, 2024 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and 
the data comprising the above application , the Architect certifies to the Owner 
that to the best of the Architect's knowledge, information and belief the Work 
has progressed as indicated, the quality of the Work is in accordance with the 
Contract Documents , and the Contractor is entitled to payment of the AMOUNT 
CERTIFIED. 

A/A DOCUMENT G702 PAGE ONE OF 1 PAGES 

APPLICATION NO: 13 Distribution to: 

□ OWNER 

PERIOD TO: 12/31/2024 □ ARCHITECT 

□ CONTRACTOR 

□ 

□ 

CONTRACT DATE: 

Application is made for Payment, as shown below, in connection with the Contract. 

Continuation Sheet, AIA Document G703, is attached. 
1. ORIGINAL CONTRACT SUM $ 4,463 ,997.00 ----~---'----
2. Net change by Change Orders $ 0.00 
3. CONTRACT SUM TO DATE $ 4,463 ,997.00 
4. TOTAL COMPLETED & STORED TO DATE $ 4,452,380.00 

(Column G on G703) 

5. RETAINAGE: 

a. 0% of Completed Work $ 
(Column D + E on G703) 

b. 0% of Stored Material $ 
(Column F on G703) 

Total Retainage (Line 5a + 5b or 

Total in Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 

(Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 

9. 

State of 

Subscri 

Notary 

AMOUNT CERTIFIED 

0.00 

0.00 

$ 

$ 

$ 

$ 

$ 

BER, 2024 
SA ANN LANGE 

lie 
onsin 

$ 
(Attach explanation if amount certified differs from the amount applied for.) 
ARCHITECT: 

0.00 
4,452,380.00 

4,303,467.00 
148,913.00 

11,617.00 

By:------------------- Date:---------
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein . Issuance, payment and acceptance of payment are without 
prejudice to any rig hts of the Owner or Contractor under this Contract. 

amenolascino
Callout
148,913.00

amenolascino
Callout
1-9-2025

amenolascino
JW Signature
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Zion Benton Township High School Camosy Project #7509 

Renovations Phase 1 

Application Date thru: 12/31/24 Application No. 13 

1 2 3 4 5 6 7 

WORK AND/OR MATERIAL 
ADJUSTED TOTAL 

WORK COMPLETED CONTRACTED FOR TOTAL RETAINED NET AMOUNT BALANCE TO 
AND MATERIALS 

{Including this PREVIOUSLY REQUESTED BECOME DUE 
CONTRACT STORED TO DA TE PAID (Col. 3 minus (Col. 2 minus 

CONTRACTOR (Including change Application) 
cols. 4 +5) cols. 5 +6) 

orders) % DOLLAR VALUE 5% 

GENERAL CONDITIONS - PHASE 1 RENOVATIONS 
CAMOSY INCORPORATED 

Original Contract Amount $51,198 
Totals $51,198 100% $51,198 $0 $51,198 $0 $0 

ABATEMENT & REMEDIATION ALLOWANCE 

CAMOSYINCORPORATED 

Original Contract Amount $40,000 

COP-008 ($40,000) 

Totals $0 $0 $0 $0 $0 $0 

SITE SURVEY & TOPO ALLOWANCE 
CAMOSYINCORPORATED 

Original Contract Amount $15,000 

COP-036 ($13,800) 

Totals $1,200 100% $1,200 $0 $1,200 $0 $0 

SOIL BORINGS & ASPHALT CORES ALLOWANCE 

CAMOSY INCORPORATED 

Original Contract Amount $15,000 

COP-037 ($15,000) 

Totals $0 $0 $0 $0 $0 $0 

LANDSCAPING RESTORATION ALLOWANCE 
CAMOSYINCORPORATED 

Original Contract Amount $60,000 

COP-032 ($17,340) 

Totals $42,660 100% $42,660 $0 $42,660 $0 $0 

MOISTURE MITIGATION ALLOWANCE 
CAMOSY INCORPORATED 

Original Contract Amount $80,000 

COP-019 ($80,000) 

Totals $0 tt#### $0 $0 $0 $0 $0 

SELECTIVE DEMOLITON 

ALPINE DEMOLITION 

Original Contract Amount $206,000 

Totals $206,000 100% $206,000 $0 $206,000 $0 $0 

EARTHWORK & SITE UTIL TIIES 
DK CONTRACTORS 

Original Contract Amount $134,281 
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1 2 3 4 5 6 7 

WORK AND/OR MATERIAL 
ADJUSTED TOTAL 

WORK COMPLETED CONTRACTED FOR TOTAL RETAINED NET AMOUNT BALANCE TO 
AND MATERIALS 

{Including this PREVIOUSLY REQUESTED BECOME DUE 
CONTRACT STORED TO DATE PAID (Col. 3 minus (Col. 2 minus 

CONTRACTOR {Including change Application) 
cols. 4 + 5) cols. 5 + 6) 

orders) % DOLLAR VALUE 5% 

COP-017 $21,000 

Totals $155,281 100% $155,281 $0 $155,281 $0 $0 

ASPHALT PAVING 
CHADWICK CONTRACTING 

Original Contract Amount $626,251 

COP-014 $26,180 

Totals $652,431 100% $652,431 $0 $652,431 $0 $0 

GENERAL TRADES 
CAMOSYINCORPORATED 

Original Contract Amount $680,000 

COP-001 $1,886 

COP-003 $3,174 

COP-006 $8,180 

COP-010 $2,567 

COP-016 $9,220 

COP-018 ($15,350) 

COP-026 $2,349 

COP-027 $2,032 

COP-028 $466 

COP-029 $2,915 

COP-031 $10,667 

COP-040 $2,942 

COP-042 $43,430 

COP-046 $7,551 

COP-047 $4,506 

Totals $766,535 100% $766,535 $0 $675,842 $90,693 $0 

METAL STUDS & DRYWALL 
THE ROCKWELL GROUP 

Original Contract Amount $242,800 

COP-006 $1,265 

COP-010 $1,153 

COP-020 $8,937 
Totals $254,155 100% $254,155 $0 $254,155 $0 $0 

ACOUSTICAL CEILINGS 
JUST RITE ACOUSTICS 

Original Contract Amount $151,600 

COP-033 $1 ,004 

Totals $152,604 100% $152,604 $0 $152,604 $0 $0 

FLOOR COVERINGS 
HALVERSON FLOORING CENTER 

Original Contract Amount $130,578 

COP-035 $4,003 
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1 2 3 4 5 6 7 

WORK AND/OR MATERIAL 
ADJUSTED TOTAL 

WORK COMPLETED CONTRACTED FOR TOTAL RETAINED NET AMOUNT BALANCE TO 
AND MATERIALS 

(Including this PREVIOUSLY REQUESTED BECOME DUE 
CONTRACT STORED TO DATE PAID (Col. 3 minus (Col. 2 minus 

CONTRACTOR (Including change Application) 
cols. 4 + 5) cols. 5 +6) 

orders) % DOLLAR VALUE 5% 
Totals $134,581 100% $134,581 $0 $134,581 $0 $0 

PAINTING & WALL COVERING 
MS SEBASTIAN PAINTI NG 

Original Contract Amount $59,758 

COP-020 $6,240 

COP-021 $1,565 

Totals $67,563 100% $67,563 $0 $67,563 $0 $0 

FIRE PROTECTION 
AUTOMATIC FIRE SYSTEMS 

Original Contract Amount $119,465 

COP-030 $5,287 

Totals $124,752 100% $124,752 $0 $124,752 $0 $0 

PLUMBING 
ERNIE PETERSON PLUMBING 

Original Contract Amount $134,225 

COP-015 $3,649 

Totals $137,874 100% $137,874 $0 $137,874 $0 $0 

HVAC 
MARTIN PETERSEN COMPANY 

Original Contract Amount $366,097 

COP-012 $2,627 

Totals $368,724 100% $368,724 $0 $368,724 $0 $0 

ELECTRICAL 
CAREY ELECTRIC 

Original Contract Amount $548,225 

COP-002 $11,592 

COP-005 ($855) 

COP-007 $113,462 

COP-004 $62,974 

COP-009 $1,096 

COP-022 $1,558 

COP-023 $27,189 

COP-025 $10,728 

COP-034 $5,040 

COP-038 $830 
COP-039 $273 

COP-041 $802 

COP-042 $4,707 

COP-043 $59,290 

COP-049 $1,392 

Totals $848,303 100% $848,303 $0 $800,094 $48,209 $0 

TESTING 
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1 2 3 4 5 6 7 

WORK AND/OR MATERIAL 
ADJUSTED TOTAL 

WORK COMPLETED CONTRACTED FOR TOTAL RETAINED NET AMOUNT BALANCE TO 
AND MATERIALS 

(Including this PREVIOUSLY REQUESTED BECOME DUE 
CONTRACT STORED TO DA TE PAID (Col. 3 minus (Col. 2 minus 

CONTRACTOR (Including change Application) 
cols. 4 + 5) cols. 5 +6) 

orders) % DOLLAR VALUE 5% 

CAMOSY INCORPORATED 

Original Contract Amount $35,000 

COP-048 ($15,000) 

Totals $20,000 100% $20,000 $0 $20,000 $0 $0 

PROJECT CONTINGENCY 
CAMOSY INCORPORATED 

Original Contract Amount $300,000 

COP-001 ($1,886) 

COP-002 ($11,592) 

COP-003 ($3,174) 

COP-004 ($62,974) 

COP-005 $855 

COP-006 ($9,445) 

COP-007 ($113,462) 

COP-008 $40,000 

COP-009 ($1,096) 

COP-010 ($3,720) 

COP-012 ($2,627) 

COP-014 ($26,180) 

COP-015 ($3,649) 

COP-016 ($9,220) 

COP-017 ($21 ,000) 

COP-018 $15,350 

COP-019 $80,000 

COP-020 ($15,177) 

COP-021 ($1,565) 

COP-022 ($1,558) 

COP-023 ($27,189) 

COP-025 ($10,728) 

COP-026 ($2,349) 

COP-027 ($2,032) 

COP-028 ($466) 

COP-029 ($2,915) 

COP-030 ($5,287) 

COP-031 ($10,667) 

COP-032 $17,340 

COP-033 ($1,004) 

COP-034 ($5,040) 

COP-035 ($4,003) 

COP-036 $13,800 

COP-037 $15,000 

COP-038 ($830) 

COP-039 ($273) 

COP-040 ($2,942) 

COP-041 ($802) 

COP-042 ($48,137) 

COP-043 ($59,290) 

COP-046 ($7,551) 

COP-047 ($4,506) 
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1 2 3 4 5 6 7 

WORK AND/OR MATERIAL 
ADJUSTED TOTAL 

WORK COMPLETED CONTRACTED FOR TOTAL RETAINED NET AMOUNT BALANCE TO 
AND MATERIALS 

{Including this PREVIOUSLY REQUESTED BECOME DUE 
CONTRACT STORED TO DATE PAID (Col. 3 minus (Col. 2 minus 

CONTRACTOR {Including change Application) 
cols. 4 +5) cols. 5 +6) 

orders) % DOLLAR VALUE 5% 
COP-048 $15,000 

COP-049 ($1,392) 
Totals $11 ,617 0% $0 $0 $0 $0 $11,617 

INSURANCE 
CAMOSY INCORPORATED 

Original Contract Amount $7,549 

Totals $7,549 100% $7,549 $0 $7,549 $0 $0 

FIELD SUPERVISION 
CAMOSY INCORPORATED 

Original Contract Amount $288,184 

Totals $288,184 100% $288,184 $0 $288,184 $0 $0 

CONSTRUCTION FEE 
CAMOSY INCORPORATED 

Original Contract Amount $145,080 

Totals $145,080 100% $145,080 $0 $135,069 $10,011 $0 

BOND PREMIUM 
CAMOSYINCORPORATED 

Original Contract Amount $27,706 

Totals $27,706 100% $27,706 $0 $27,706 $0 $0 

Total $4,463,997 100% $4,452,380 $0 $4,303,467 $148,913 $11,617 



PARTIAL WAIVER OF LIEN 

To All Whom It May Concern : 

WHEREAS, the undersigned has been employed by ZION BENTON TOWNSHIP HIGH SCHOOL DISTRICT 126 

to furnish labor and materials for GENERAL CONSTRUCTION work, 

under a P.O. # 

for the improvement of the premises described as ZION BENTON TOWNSHIP HIGH SCHOOL 
Renovations Phase 1 

in the CITY (City-Village) of ZION , County of LAKE 

State of ILLINOIS 

of which ZION BENTON TOWNSHIP HIGH SCHOOL DISTRICT 126 is the owner. 

NOW, THEREFORE, this 30TH day of DECEMBER , 2024. 

for and in consideration of the sum of ONE HUNDRED FORTY-EIGHT THOUSAND NINE HUNDRED THIRTEEN 

AND 00/100 ($148,913.00) 
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned , the under­
signed does hereby waive and release to the extent only of the aforesaid amount, any lien rights to, or claim of lien 
with respect to and on said above-described premises, and the improvements thereon, and on the monies or other 
considerations due or to become due from the owner, by virtue of said contract, on account of labor, services, 
materials, fixtures, apparatus or machinery furnished by the undersigned to or for the above-described premises, 
but only to the extent of the payment aforesaid. 

(Affix corporate 

seal here) 

, . 

CAMOSY INCORPORATED 

TITLE: Vice President - Construction Services 




