
April 3, 2025 

Dr. James Woell 
Zion-Benton Township High School District 126 

3901 West 21st Street 
Zion, Illinois 60099 

Re: Zion-Benton Township High School District 126 
Zion Benton High School 2025 Renovations 
Commission No. 243005 

Dear Jim: 

We have reviewed Camosy Construction’s Application and Certificate for Payment No. 1 and are 
recommending it for payment. 

Please pay $121,971.50 to Camosy Construction at your earliest convenience. 

Sincerely, 

Wold Architects and Engineers 

Alyssa Menolascino 
Associate 

Enclosure 

cc: Tyler Thiel, Camosy Construction 
Tracy Lange, Camosy Construction 
Alison Andrews, Wold 
Justin Wendt, Wold 
Accounting 

KH/EDU-IL-Zion-Benton/Zion-Benton THS/243005/Admin/Letters/2025.04.03 Letter to Dr. James Woell (PA 1) 



APPLICATION AND CERTIFICATE FOR PAYMENT

DISTRIBUTION TO:

CONTRACT DATE:

CONTRACT FOR: 2025 Renovations - Zion Benton Township High School District 126

CONTRACTOR'S APPLICATION FOR PAYMENT

1. Original Contract Sum $7,769,200.00 CONTRACTOR:

2. Net change by change orders $0.00 UB
3. Contract sum to date (line 1 ± 2) $7,769,200.00

4.
County of: Kenosha$135,523.89

.f
5. Retainage: Subscribed ire

26tha. 10.00% of completed work $13,552.39 me this ay O1 (
b. 0.00% of stored material $0.00 Notary Public:

Total retainage (Line 5a + 5b or total in column 1 of detail sheet) $13,552.39 S855B
6.

ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT$121,971.50

7.
$0.00

8. Current payment due $121,971.50

9.
$7,647,228.50 AMOUNT CERTIFIED: $121,971.50

ARCHITECT/ENGINEER:

By: Date:Total approved this Month: $0.00 $0.00

Totals: $0.00 $0.00

Net changes by change order: $0.00

1of3 Printed at: 3/17/25, 11:23:59 AM CDT

Total earned less retainage 
(Line 4 less Line 5 Total)

The undersigned certifies that to the best of the Contractor's knowledge, information and belief, the Work covered by 
this Application for Payment has been completed in accordance with the Contract documents, that all amounts have 
been paid by the Contractor for Work which previous Certificates for payment were issued and payments received 
from the Owner/Client, and that current payments shown herein is now due.

FROM CONTRACTOR:
Camosy Incorporated
43451 N. US Hwy 41 Zion, Illinois 60099 United States

Less previous certificates for payment 
(Line 6 from prior certificate)

APPLICATION NO: 1
INVOICE NO: 7540-01
PERIOD: 03/01/25 - 03/31/25
PROJECT NOs: 7540

This certificate is not negotiable. The amount certified is payable only to the contract named herein. Issuance, 
payment and acceptance of payment are without prejudice to the rights of the Owner/Client or Contractor under this 
Contract.

Total completed and stored to date 
(Column G on detail sheet)

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet is 
attached.

VIA ARCHITECT/ENGINEER:
Alyssa Menolascino (WOLD ARCHITECTS AND ENGINEERS)
220 N Smith Street Suite 310 Palatine, Illinois 60067 United
States

TO OWNER/CLIENT:
ZION BENTON HS DIST 126
3901 W 21ST STREET ZION, Illinois United States

PROJECT:
Zion-Benton High School - 2025 Renovations
3901 W21st Street
Zion, Illinois 60099

In accordance with the Contract Documents, based on the on-site observations and the data comprising this 
application, the Architect/Engineer certifies to the Owner/Client that to the best of the Architect's/Engineer's 
knowledge, information and belief that Work is in accordance with the Contract Documents, and the Contractor is 
entitled to payment of the AMOUNT CERTIFIED.

Balance to finish, including retainage 
(Line 3 less Line 6)

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this Application and on 
the Continuation Sheet that are changed to conform to the amount certified.)

ERESA ANN LANGI
Notary Public 

State of Wisconsin

Timothy T. Drewry, Vice President - Construction Servic
State of: Wisconsin A

DEDUCTIONS
$0.00

ADDITIONS
$0.00

and sworn to befor 
/

CHANGE ORDER SUMMARY
Total changes approved in previous months by Owner/Client:

Date: March 26, 2025

SooudibindilsnedD

My commission expires: January 31.20;

March, 2025
)
*— (

04-03-2025
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Work Completed

Description of Work RetainageItem No.
This Period

$0.00 $0.00 0.00% $34,535.00 $0.001 GENERAL CONDITIONS $34,535.00 $0.00 $34,535.00 $0.00 $0.00

ABATEMENTS REMEDIATION ALLOWANCE $10,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0.002 $10,000.00

$75,000.00 $0.003 MOISTURE MITIGATION ALLOWANCE $75,000.00 $0.00 $75,000.00 $0.00 $0.00 $0.00 $0.00 0.00%

$10,000.004 BALLISTIC WINDOW TREATMENT ALLOWANCE $10,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.00$10,000.00

$0.00 $5,000.00 $0.005 HVAC INVESTIGATION ALLOWANCE $5,000.00 $0.00 $5,000.00 $0.00 $0.00 $0.00 0.00%

$0.00 $0.00 0.00% $125,000.00 $0.006 ZAP @ ZBE BULLET RESISTANT ALLOWANCE $125,000.00 $0.00 $125,000.00 $0.00 $0.00

$0.00ADDITIONAL CLOCKS ALLOWANCE $115,750.00 $115,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $115,750.007 $0.00

$0.00 $0.00 $0.00 0.00% $20,000.00 $0.008 TESTING ALLOWANCE $20,000.00 $0.00 $20,000.00 $0.00

$559,050.009 DEMOLITION - Johler Demolition $559,050.00 $0.00 $559,050.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.00

$448,000.00 $0.0010 MASONRY WORK • Rasco Masonry $448,000.00 $0.00 $448,000.00 $0.00 $0.00 $0.00 $0.00 0.00%

11 STRUCTURAL STEEL - McKinney Steel & Sales $301,490.00 $0.00 $0.00 $0.00 $0.00 $0.00 0.00% $301,490.00 $0.00$301,490.00

$0.00 $0.00 0.00% $0.0012 GENERALTRADES $0.00 $0.00 $0.00 $1,752,100.00$1,762,100.00 $1,762,100.00

ALUMINUM FRAMING & GLASS - 3F Corporation $0.00 $0.00 0.00% $238,600.00 $0.0013 $238,600.00 $0.00 $238,600.00 $0.00 $0.00

$8,400.00 3.49% $232,400.00 $840.0014 METAL STUDS & DRYWALL - The Rockwell Group $240,800.00 $0.00 $240,800.00 $0.00 $8,400.00 $0.00

ACOSUTICAL CEIUNGS & WALL panels -Just Rite Acoustics $0.00 $0.00 $0.00 $0.00 0.00% $267,450.00 $0.0015 $267,450.00 $0.00 $267,450.00

FLOOR COVERINGS - Maceo's Commercial interiors 0.00% $197,118.00 $0.0016 $197,118.00 $0.00 $197,118.00 $0.00 $0.00 $0.00 $0.00

17 PAINTING - Oosterbaan & Sons $120,460.00 $0.00 $120,460.00 $0.00 $0.00 $0.00 $0.00 0.00% $120,460.00 $0.00

0.00% $150,949.00 $0.0018 FIRE PROTECTION - Nelson Fire Protection $150,949.00 $0.00 $150,949.00 $0.00 $0.00 $0.00 $0.00

PLUMBING - Ernie Peterson Plumbing $324,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $324,750.00 $0.0019 $324,750.00 $0.00

$0.00 0.00% $728,225.00 $0.0020 HVAC - Martin Petersen Company $728,225.00 $0.00 $728,225.00 $0.00 $0.00 $0.00

ELECTRICAL - Associated Electrical Contractors $35,238.89 $0.00 $35,238.89 3.18% $1,072,661.11 $3,523.8921 $1,107,900.00 $0.00 $1,107,900.00 $0.00

0.00% $340,000.00 $0.0022 PROJECT CONTINGENCY $340,000.00 $0.00 $340,000.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $12,896.00 $0.00 $12,896.00 100.00% $0.00 $1,289.6023 INSURANCE $12,896.00 $12,896.00

$269,912.00 $0.0024 FIELD SUPERVISION $269,912.00 $0.00 $269,912.00 $0.00 $0.00 $0.00 $0.00 0.00%

$3,965.00 $0.00 $3,965.00 1.73% $225,226.00 $396.5025 CONSTRUCTION FEE $229,191.00 $0.00. $229,191.00 $0.00

Printed at: 3/17/25,11:23:59 AM CDT2 of 3

Revised 
Scheduled 
—Value —

Balance to 
Finish 
(C-G)

Scheduled 
Value

Materials 
Presently 

Stored----
% 

(G/C)
Approved 
Changes From Previous 

(D+E)

Total 
Completed and 
Stored to Date 

(D + E + F)
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Work Completed

RetalnageDescription of WorkItem No.
This Period

100.00% $7,502.4026 BOND PREMIUM $75,024.00 $0.00 $75,024.00 $0.00 $75,024.00 $0.00 $75,024.00 $0.00

Grand Total: $0.00 $0.00 $135,523.89 $0.00 $135,523.89 1.74% • $7,633,676.11 $13,552.39$7,769,200.00 $7,769,200.00

Printed at: 3/17/25,11:23:59 AM CDT3 of 3

Approved 
Changes

Materials 
Presently 

Stored

Balance to 
Finish 
(C-G)

Scheduled 
Value

Revised 
Scheduled 

Value
% 

(G/C)From Previous 
(D+E)

Total 
Completed and 
Stored to Date 

(D + E + F)



WAIVER OF LIEN TO DATE

}SS Escrow#

TO WHOM IT MAY CONCERN:

is the owner.Zion Benton High School Township Dist 126
One hundred twenty-one thousand nine hundred seventy-one and 50/100

DATE March 26, 2025

SIGNATURE AND TITLE

CONTRACTOR’S AFFIDAVIT

}SS

TO WHOM IT MAY CONCERN:

7,769,200.00 on which he or she has received payment ofThat the total amount of the contract including extras* is $
prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and0.00

What For
Overall Waiver

TOTAL LABOR AND MATERIAL INCLUDING EXTRAS* TO COMPLETE $7,647,228.50$7,769,200.00 $0.00 $121,971.50

Date March 26, 2025

25SUBSCRIBED AND SWORN TO BEFORE ME 6 _ DAY MARG

STATE OF
COUNTY OF

STATE OF
COUNTY OF

ILLINOIS 
LAKE

ILLINOIS 
LAKE

of which
THE undersigned, for and in consideration of

WHEREAS the undersigned has been employed by 
to furnish
for the premises known as

Balance Due 
$7,647,228.50

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material, labor or 
other work of any kind done or to be done upon or in connection with said work other than above stated.

COMPANY NAME 
ADDRESS

that there is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names and addresses of all parties who 
have furnished material or labor, or both, for said work and all parties having contracts or sub contracts for specific portions of said work or for material 
entering into the construction thereof and the amount due or to become due to each, and that the items mentioned include all labor and material 
required to complete said work according to plans and specifications.

BEING DULY SWORN. DEPOSES 
OF

This Payment 
$121,971.50

Including Extras *
$7,769,200.00

TERESA ANN LANGE 
Notary Public

WHO IS THE CONTRACTOR FOR THE 
WORK ON THE BUILDING LOCATED AT

OWNED BY

THE UNDERSIGNED,
AND SAYS THAT HE OR SHE IS
__________________________Camosy Incorporated

Overall Waiver

Amount Paid
$0.00

Names & Addresses
Camosy Incorporated

_____ Zion Benton High School Township Dist 126
Overall Waiver_______________________________
Zion Benton High School - 2025 Renovations

_________ Timothy T. Drewry_________  
Vice President - Construction Services

3901 W. 21st Street, Zion, IL
Zion Benton High School Township Dist 126

(CU-- 1
Timothy T. Drewry Vice President - Construction Sewvices

’EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT /

z

$ 121,971.50 Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, do(es) hereby waive and
and release any and all lien or claim of, or right to lien, under the statutes of the State of Illinois, relating to mechanics' liens, with respect to and on said 
above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery furnished, and on the moneys, funds 
or other considerations due or to become due from the owner, on account of all labor services, material, fixtures, apparatus or machinery, furnished 
to this date by the undersigned for the above-described premises, INCLUDING EXTRAS.*

Sig nature---  ----• NL10( A
/ Timothy T. Drewry Vice President - Construction Services

’EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, 6O ORALAND WRITTEN, TO THE 

)-=-======-==== •==

) Notary Public 
CT.

CAMOSY INCORPORATED________
43451 N, US Highway 41, Zion, IL 60099


