Invoice

Wold Architects and Engineers Remit To: Invoice Number: 99653
220 North Smith Street Suite 310 332 Minnesota Street, Suite W2000
Palatine IL. 60067 Saint Paul MN 55101 Page 1 of 1

woldae.com | 847-241-6100 | finance@woldae.com

BILL

$2,175.98

Jim Woell, CSBO

Zion-Benton Township High School District 126
3901 West 21st Street

Zion IL 60099

April 30, 2025

243134

ZBHS Master Planning
Fixed Fee of $10,000.00 Plus Reimbursables

Current Billing Through 100% of Study 2,000.00
Billed to Date Through 100% of Study 10,000.00
REIMBURSABLES
Mileage 175.98
Current Billing - Reimbursables 175.98
Billed to Date - Reimbursables 705.05
TOTALS 10,705.05 |

Statement Information as of: March 31, 2025

2,175.98
_ Cument

0.00 | Total Amount Due

| 3160Days | 61-90Days | Overs0Days | Finance Charges 2,175.98

Printed: March 25, 2025 11:04:13 AM




Invoice

Wold Architects and Engineers Remit To:

220 North Smith Street, Suite 310
Palatine, IL 60067
woldae.com | 847-241-6100

332 Minnesota Street, Suite W2000
Saint Paul, MN 55101

Invoice Number: 98305

BILL TO: Pay This Amount
$56.15
Jim Woell, CSBO Due Date
Zion-Benton Township High School District 126 April 30,2025
3901 West 21st Street Terms
Zion IL 60099 30 NET
Project #
3 233034
Invoice Date
- March 31, 2025
Project Name (2024 ZB HS Renovations Phase 2
Fee Basis Fixed Fee of $512,010.00 Plus Reimbursables
'Description Billed To Date Current Billing
ZBHS Renovation Phase 2: Total Fee $359,144.00
Current Billing 0.00
Billed to Date Through 100% of Construction Admin. 359,144.00
ZBHS Reno Phase 2 Furniture: Total Fee $27,600.00
Current Billing 0.00
Billed to Date Through 100% of Construction Admin. 27,600.00
ZBHS Reno Phase 2 Alt Bid: Total Fee $125,266.00
Current Billing 0.00
Billed to Date Through 100% of Construction Admin. 125,266.00
REIMBURSABLES
Mileage 56.15
Current Billing - Reimbursables: 56.15
Billed to Date - Reimbursables: 7,608.41
TOTALS: 519,618.41 56.15
56.15 0.00 0.00 0.00 0.00 Total Amount Due
Current 31-60 Days 61-90 Days Over 90 Days Finance Charges 56.15




Invoice

woldae.com | 847-241-6100 | finance@woldae.com

Jim Woell, CSBO

Zion-Benton Township High School District 126
3901 West 21st Street

Zion IL 60099

Wold Architects and Engineers Remit To:
220 North Smith Street Suite 310 332 Minnesota Street, Suite W2000
Palatine IL 60067 Saint Paul MN 55101

2026 ZBHS Renovations |
Fixed Fee of $542,500.00 Plus Reimbursables

Invoice Number; 99691

April 30, 2025

Page 1 of 1

$40,746.16

253007

Current Billing Through 15% of Design Development 40,687.50
Billed to Date Through 15% of Design Development 97,650.00
REIMBURSABLES
Mileage 58.66
Current Billing - Reimbursables 58.66
Billed to Date - Reimbursables 58.66
TOTALS 97,708.66

Statement Information as of. March 31, 2025

40,746.16
Sy GRS

_ Current ~ 61-90Days |

Printed: March 25, 2025 11:04:13 AM

Over 90 Days |

0.00

Total Amount Due

40,746.16




