April 3, 2025

Dr. James Woell

Zion-Benton Township High School District 126
3901 West 21+t Street

Zion, Illinois 60099

Re: Zion-Benton Township High School District 126
Zion Benton High School 2025 Renovations
Commission No. 243005

Dear Jim:

We have reviewed Camosy Construction’s Application and Certificate for Payment No. 1 and are
recommending it for payment.

Please pay $121,971.50 to Camosy Construction at your earliest convenience.
Sincerely,

Wold Architects and Engineers

Alyssa Menolascino
Associate

Enclosure

cc:  Tyler Thiel, Camosy Construction
Tracy Lange, Camosy Construction
Alison Andrews, Wold
Justin Wendt, Wold
Accounting

KH/EDU-IL-Zion-Benton/Zion-Benton THS/243005/Admin/Letters/2025.04.03 Letter to Dr. James Woell (PA 1)

Wold Architects and Engineers PLANNERS

220 North Smith Street, Suite 310
Palatine, IL 60067 ARCHITECTS

woldae.com | 847 241 6100 ENGINEERS



APPLICATION AND CERTIFICATE FOR PAYMENT

TO OWNER/CLIENT:
ZION BENTON HS DIST 126
3901 W 21ST STREET ZION, lllinois United States

FROM CONTRACTOR:
Camosy Incorporated
43451 N. US Hwy 41 Zion, lllinois 60099 United States

PROJECT: APPLICATION NO: 1 DISTRIBUTION TO:
Zion-Benton High School - 2025 Renovations INVOICE NO: 7540-01

3901 W 21st Street PERIOD: 03/01/25 - 03/31/25

Zion, lllinois 60099 PROJECT NOs: 7540

VIA ARCHITECT/ENGINEER: CONTRACT DATE:

Alyssa Menolascino (WOLD ARCHITECTS AND ENGINEERS)
220 N Smith Street Suite 310 Palatine, lllinois 60067 United
States

CONTRACT FOR: 2025 Renovations - Zion Benton Township High School District 126

CONTRACTOR'S APPLICATION FOR PAYMENT

The undersigned certifies that to the best of the Contractor's knowledge, information and belief, the Work covered by
this Application for Payment has been completed in accordance with the Contract documents, that all amounts have

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet is been paid by the Contractor for Work which previous Certificates for payment were issued and payments received

attached.

1. Original Contract Sum

2. Net change by change orders

3. Contract sum to date (line 1 + 2)
4

Total completed and stored to date
(Column G on detail sheet)

5. Retainage:

a. 10.00% of completed work

b. 0.00% of stored material

Total retainage (Line 5a + 5b or total in column | of detail sheet)

6. Total earned less retainage
(Line 4 less Line 5 Total)

7. Less previous certificates for payment
(Line 6 from prior certificate)

8. Current payment due

9. Balance to finish, including retainage
(Line 3 less Line 6)

from the Owner/Client, and that current payments shown herein is now due.

$7,769,200.00 CONTRACTOR: osy Incorpor
$0.00 B \ M ——o Date: |_March 26, 2025
$7.769,200.00 Timothy T. Drewry, Vice President - Construction Servic )
o TS State of: Wisconsin

$135,523.89 County of: Kenosha
. e B e e Dot

Mié 2025

Subscribeg¢’and sworn to be?,ore

$13,552.39 me this FSA ANN LANG: [
———ee ] tarv Public
0.00 Notary Pub q s AL
ul G | State of Wisco
$13,552.39 My commission exp January 31, 202 ’3’
$121,971.50 ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on the on-site observations and the data comprising this
$0.00 application, the Architect/Engineer certifies to the Owner/Client that to the best of the Architect's/Engineer's
$121,971.50 knowledge, information and belief that Work is in accordance with the Contract Documents, and the Contractor is
entitled to payment of the AMOUNT CERTIFIED.
$7,647,228.50 AMOUNT CERTIFIED: $121,971.50

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this Application and on
the Continuation Sheet that are changed to conform to the amount certified.)

CHANGE ORDER SUMMARY

Total changes approved in previous months by Owner/Client:

Total approved this Month:

ADDITIONS | DEDUCTIONS ARCHITECT/ENGINEER:
$0.00 $0.00 % g ' i - 1.05.2025
$0.00 $0.00 By: Date: 04-03-

Net changes by change order:

Totals: $0.00 $0.00 This certificate is nom The amount certified is payable only to the contract named herein. Issuance,
$0.00 payment and acceptance of payment are without prejudice to the rights of the Owner/Client or Contractor under this
Contract.

lof3 Printed at: 3/17/25, 11:23:59 AM CDT




A B C D E F G H 1
Ised Work Completad Materials Total Balance to
oo et ik | BRI [Crmprmion | e renor | R | e | | g |t
1 GENERAL CONDITIONS $34,535.00 $0.00 $34,535.00 $0.00 $0.00 $0.00 $0.00 0.00% $34,535.00 $0.00
2 ABATEMENT & REMEDIATION ALLOWANCE $10,000.00 $0.00 $10,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0.00
3 MOISTURE MITIGATION ALLOWANCE $75,000.00 $0.00 $75,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $75.000;00 $0.00
4 BALLISTIC WINDOW TREATMENT ALLOWANCE $10,000.00 $0.00 $10,000,00 $0.00 $0,00 $0.00 $0.00 0.00% $10,000.00 $0.00
5 HVAC INVESTIGATION ALLOWANCE $5,000.00 $0.00 $5.000.00 $0.00 $0.00 $0.00 $0.00 0.00% $5,000.00 $0.00
6 ZAP @ ZBE BULLET RESISTANT ALLOWANCE $125,000.00 $0.00 $125,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $125,000.00 $0.00
7 ADDITIONAL CLOCKS ALLOWANCE 5115,750.00 $0.00 $115,750.00 $0.00 50'00, $0.00 $0.00 0.00% $115,750.00 $0.00
8 TESTING ALLOWANCE $20,000.00 $0.00 $20,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0.00
9 DEMOLITION - Johler Demolition $559.050.00 $0.00 $559.050.00 $0.00 $0.00 -$0.00 $0.00 0.00% $559,050.00 $0.00
10 MASONRY WORK - Rasco Masonry $448,000.00 $0.00 $448,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $448,000.00 $0.00
11 STRUCTURAL STEEL - McKinney Steel & Sales $301,480.00 $0.00 $301,490.00 $0.00 $0.00 $0.00 $0.00 0.00% $301,490.00 $0.00
12 GENERAL TRADES $1,762,100.00 $0.00 $1,762,100.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,762,100.00 $0.00
13 ALUMINUM FRAMING & GLASS - 3F Corporation $238,600.00 $0.00 $238,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $238,600.00 $0.00
14 METAL STUDS & DRYWALL - The Rockwell Group $240,800.00 $0.00 $240,800.00 $0.00 $8,400.00 $0.00 $8,400.00 3.49% $232,400.00 $840.00
15 ACOSUTICAL CEILINGS & WALL PANELS - Just Rite Acoustics $267,450.00 $0.00 $267,450.00 $0.00 $0.00 $0.00 $0.00 0.00% $267,450.00 $0.00
16 FLOOR COVERINGS - Macco's Commercial Interfors $197,118.00 $0.00 $197,118.00 $0.00 $0.00 $0.00 $0.00 0.00% $197,118.00 $0.00
17 PAINTING - Oosterbaan & Sons $120,460.00 $0.00 $120,460.00 $0.00 $0.00 $0.00 $0.00 | 0.00% $120,460.00 $0.00
18 FIRE PROTECTION - Nelson Fire Protection $150,949.00 $0.00 $150,949.00 $0.00 $0.00 $0.00 $0.00 0.00% $150,949.00 $0.00
19 PLUMBING - Ernie Peterson Plumbing $324,750.00 $0.00 $324,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $324,750.00 $0.00
20 HVAC - Martin Petersen Company $728,225.00 $0.00 $728,225.00 $0.00 $0.00 $0.00 $0.00 0.00% $728,225.00 $0.00
21 ELECTRICAL - Associated Electrical Contractors $1,107,900.00 $0.00 $1,107,900.00 $0,00 $35,238.89 $0.00 $35,238.89 3.18% $1,072,661.12 $3.523.89
22 PROJECT CONTINGENCY $340,000.00 $0.00 $340,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $340,000.00 $0.00
23 INSURANCE $12,896.00 $0.00 $12,896.00 $0.00 $12,896.00 $0.00 $12,896.00 | 100.00% $0.00 $1.289.60
24 FIELD SUPERVISION ‘ $269,912.00 $0.00 $269,912.00 $0.00 $0.00 $0.00 50,00 0.00% $269,912.00 $0.00
25 CONSTRUCTION FEE $229,191.00 $0.00. $229,191.00 $0.00 $3.965.00 $0.00 $3,965.00 1.73% $225,226.00 $396.50
20f3 Printed at: 3/17/25, 11:23:59 AM CDT




A B C D E F G H 1
Work Completed Total
Ised Materlals Balance to
. Scheduled Approved Completed and % . .
Item No. Description of Work Scheduled Presently Finlsh Retalnage
Value Changes Value Fron:;;té\)llous This Period Stored St(onre.:i é:o"DFa)ta {G/C) (C-G)

26 BOND PREMIUM $75,024.00 $90.00 $75,024.00 $0.00 $75,024.00 $0.00 $75,024.00 | 100.00% $0.00 $7.502.40

Grand Total: $7,769,200.00¢ $0.00 :$7,769,200,00 $0.00 | $135,523.89 sd.oo $135,523.89 1.74% :|  $7,633,676.11 ' $13,552.39

30f3
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WAIVER OF LIEN TO DATE

STATE OF
COUNTY OF

ILLINOIS
LAKE

}SS

TO WHOM IT MAY CONCERN:

WHEREAS the undersigned has been employed by

Escrow#

Zion Benton High School Township Dist 126

to furnish

Overall Waiver

for the premises known as

Zion Benton High School - 2025 Renovations

of which

Zion Benton High School Township Dist 126

THE undersigned, for and in consideration of

is the owner.

One hundred twenty-one thousand nine hundred seventy-one and 50/100

$ 121,971.50 Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, do(es) hereby waive and

and release any and all lien or claim of, or right to lien, under the statutes of the State of lllinois, relating to mechanics' liens, with respect to and on said
above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery furnished, and on the moneys, funds
or other considerations due or to become due from the owner, on account of all labor services, material, fixtures, apparatus or machinery, furnished

to this date by the undersigned for the above-described premises, INCLUDING EXTRAS.*

DATE March 26, 2025

COMPANY NAME

ADDRESS

SIGNATURE AND TITLE

CAMOSY INCORPORATED

43451 N. US-{ighway 41, Zion, IL 60099

\(Q,uxf—7

Timothy T. Drewry

Vice President - Construction Segvices
*EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT.

CONTRACTOR'’S AFFIDAVIT

STATE OF
COUNTY OF

ILLINOIS
LAKE

}SS

TO WHOM IT MAY CONCERN:

THE UNDERSIGNED,

Timothy T. Drewry

AND SAYS THAT HE OR SHE IS

Vice President - Construction Services

Camosy Incorporated

Overall Waiver

3901 W. 21st Street, Zion, IL

Zion Benton High School Township Dist 126

BEING DULY SWORN, DEPOSES
OF
WHO IS THE CONTRACTOR FOR THE
WORK ON THE BUILDING LOCATED AT
OWNED BY

That the total amount of the contract including extras* is $

7,769,200.00 on which he or she has received payment of

0.00

prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and

that there is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names and addresses of all parties who
have furnished material or labor, or both, for said work and all parties having contracts or sub contracts for specific portions of said work or for material
entering into the construction thereof and the amount due or to become due to each, and that the items mentioned include all labor and material

required to complete said work according to plans and specifications.

Names & Addresses What For Including Extras *| Amount Paid | This Payment | Balance Due
Camosy Incorporated Overall Waiver $7,769,200.00 $0.00 $121,971.50| $7,647,228.50
TOTAL LABOR AND MATERIAL INCLUDING EXTRAS* TO COMPLETE $7,769,200.00 $0.00 $121,971.50| $7,647,228.50

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material, labor or

other work of any kind done or to be done upon or in connection with said work other than above stated.

Date March 26, 2025

SUBSCRIBED AND SWORN TO BEFORE ME

s o0

Signatu

DAY.OF:..

TERESA ANN LANG
Notary Public

}a/‘/\j@m T

AT e

“EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, B0TH ORKLIANDWRITTEN, TO THE C

t

g TP G P LD

CT.

- Timothy T. Drewry Vice P esident - Constructjgh Services
T Notary Public




