
June 9, 2025 

Dr. James Woell 
Zion-Benton Township High School District 126 

3901 West 21st Street 
Zion, Illinois 60099 

Re: Zion-Benton Township High School District 126 
Zion Benton High School 2025 Renovations 
Commission No. 243005 

Dear Jim: 

We have reviewed Camosy Construction’s Application and Certificate for Payment No. 3 and are 
recommending it for payment. 

Please pay $353,041.06 to Camosy Construction at your earliest convenience. 

Sincerely, 

Wold Architects and Engineers 

Alyssa Menolascino 
Associate 

Enclosure 

cc: Tyler Thiel, Camosy Construction 
Tracy Lange, Camosy Construction 
Alison Andrews, Wold 
Justin Wendt, Wold 
Accounting 

KH/EDU-IL-Zion-Benton/Zion-Benton THS/243005/Admin/Letters/2025.05.02 Letter to James Woell (PA 2) 



APPLICATION AND CERTIFICATE FOR PAYMENT

DISTRIBUTION TO:

CONTRACT DATE:

, ’ 1 /CONTRACT FOR: 2025 Renovations - Zion Benton Township High School District 126

CONTRACTOR'S APPLICATION FOR PAYMENT

$7,769,200.001. Original Contract Sum

2. Net change by change orders $0.00

$7,769,200.00

County of:$551,517.42
-A

|e,20253rda. 10.00% of completed work $55,151.73 1 / day ofme this

b. 0.00% of stored material $0.00 Notary Public:
My commissionTotal retainage (Line 5a + 5b or total in column 1 of detail sheet) $55,151.73

ARCHITECT’S/ENGINEER IFICATE FOR PAYMENT$496,365.69

$143,324.63

$353,041.06

AMOUNT CERTIFIED: $353,041.06$7,272,834.31

ARCHITECT/ENGINEER:

Date:By:Total approved this Month: $0.00 $0.00

Totals: $0.00 $0.00

Net changes by change order: $0.00

Printed at: 6/2/25, 8:47:31 AM CDT1 Of 3

Application is made for payment, as shown below, in connection with the Contract. Continuation sheet is 
attached.

In accordance with the Contract Documents, based on the on-site observations and the data comprising this 
application, the Architect/Engineer certifies to the Owner/Client that to the best of the Architect's/Engineer's 
knowledge, information and belief that Work is in accordance with the Contract Documents, and the Contractor is 
entitled to payment of the AMOUNT CERTIFIED.

TO OWNER/CLIENT:
ZION BENTON HS DIST 126
3901 W 21ST STREET ZION, Illinois United States

This certificate is not negotiable. The amount certified is payable only to the contract named herein. Issuance, 
payment and acceptance of payment are without prejudice to the rights of the Owner/Client or Contractor under this 
Contract.

APPLICATION NO: 3
INVOICE NO: 7540-03
PERIOD: 05/01/25 - 05/31/25
PROJECT NOs: 7540

FROM CONTRACTOR:
Camosy Incorporated
43451 N. US Hwy 41 Zion, Illinois 60099 United States

PROJECT:
Zion-Benton High School - 2025 Renovations 
3901 W 21st Street

- Zion, Illinois 60099-----------------—
VIA ARCHITECT/ENGINEER:
Alyssa Menolascino (WOLD ARCHITECTS AND ENGINEERS) 
220 N Smith Street Suite 310 Palatine, Illinois 60067 United 
States

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this Application and on 
the Continuation Sheet that are changed to conform to the amount certified.)

6. Total earned less retainage 
(Line 4 less Line 5 Total)

TERESA ANN LANGE
Notary Public 

State of Wisconsin

CONTRACTOR: Camosy ncorpoj

ADDITIONS
$0.00

DEDUCTIONS 
$0.00

___________________ CHANGE ORDER SUMMARY______
Total changes approved in previous months by Owner/Client:

By:___________ _ —
' Timothy T. Drewry, Vice President • Construction Services
State of: Wisconsin /

•„99*509 **

8. Current payment due

3. Contract sum to date (line 1 ± 2)

Subscribed and swomito before5. Retainage:

The undersigned certifies that to the best of the Contractor’s knowledge, information and belief, the Work covered by 
this Application for Payment has been completed in accordance with the Contract documents, that ail,amounts have 
been paid by the Contractor for Work which previous Certificates for payment were issued and payments received 
from the Owner/Client, and that current payments shown herein is now due. / ) 4 • y : 4

9. Balance to finish, including retainage 
(Line 3 less Line 6)

4. Total completed and stored to date 
(Column G on detail sheet)

es.Janua

. , 6* , 
pit,, 'June 3, 2025.

• •' 9 ।

7. Less previous certificates for payment 
(Line 6 from prior certificate)

amenolascino
Callout
06-09-2025

amenolascino
AM Stamp
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Work Completed

RetainageDescription of WorkItem No.
This Period

$34,535.00 $0.00 $34,535.00 $690.70 $2,417.45 $0.00 $3,108.15 9.00% $31,426.85 $310.82GENERAL CONDITIONS1

$10,000.00ABATEMENT & REMEDIATION ALLOWANCE $10,000.00 $0.00 $10,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $0.002

$0.00 $0.00 0.00% $75,000.00 $0.00MOISTURE MITIGATION ALLOWANCE $75,000.00 $0.00 $75,000.00 $0,00 $0.003

$10,000.00 $0,00BALLISTIC WINDOW TREATMENT ALLOWANCE $10,000.00 $0.00 $10,000.00 $0.00 $0.00 $0.00 $0.00 0.00%4

$0.00 $0.00 $0.00 0.00% $5,000.00 $0.00HVAC INVESTIGATION ALLOWANCE $5,000.00 $0.00 $5,000.00 $0.005

$0.00 $125,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $125,000.00 $0.006 ZAP @ ZBE BULLET RESISTANT ALLOWANCE $125,000.00

$115,750.00 $0.00 0.00% $115,750.00 $0.00ADDITIONAL CLOCKS ALLOWANCE $0.00 $115,750.00 $0.00 $0.00 $0.007

$20,000.00 $0.00 $20,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $20,000.00 $0.008 TESTING ALLOWANCE

28.62% $399,050.00DEMOLITION -Johler Demolition $559,050.00 $0.00 $559,050.00 $0.00 $160,000.00 $0.00 $160,000.00 $16,000.009

$0.00 $0.00 - 0.00% $448,000.00 $0.00MASONRY WORK - Rasco Masonry $448,000.00 $0.00 $448,000.00 $0.00 $0.0010

STRUCTURAL STEEL - McKinney Steel & Sales $0.00 $0.00 0.00% $301,490.00 $0.00$301,490.00 $0.00 $301,490.00 $0.00 $0.0011

$0.00 $35,242.00 $0.00 $35,242.00 2.00% $1,726,358.00 $3,524.20GENERAL TRADES $0.00 $1,762,100.0012 $1,762,100.00

ALUMINUM FRAMING & GLASS • 3F Corporation $0.00 $238,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $238,600.00 $0.0013 $238,600.00

$0.00 $8,400.00 3.49% $232,400.00 $840.00METAL STUDS & DRYWALL - The Rockwell Group $240,800.00 $0.00 $240,800.00 $8,400.00 $0.0014

$0.00 $267,450.00 $0.00 $0.00 $0.00 $0.00 0.00% $267,450.00 $0.0015 ACOSUTICAL CEILINGS & WALL PANELS - Just Rite Acoustics $267,450.00

0.00% $197,118.00 $0.00FLOOR COVERINGS - Maceo's Commercial Interiors $197,118.00 $0.00 $197,118.00 $0.00 $0.00 $0.00 $0.0016

$120,460.00 $0.00 $0.00 $0.00 $0.00 0.00% $120,460.00 $0.0017 PAINTING - Oosterbaan 6c Sons $120,460.00 $0.00

$150,949.00 $0.00FIRE PROTECTION - Nelson Fire Protection $150,949.00 $0.00 $150,949.00 $0.00 $0.00 $0.00 $0.00 0.00%18

$0.00 $37,950.00 11.69% $286,800.00 $3,795.00PLUMBING - Ernie Peterson Plumbing $324,750.00 $0.00 $324,750.00 $0.00 $37,950.0019

$25,000.00 3.43% $703,225.00 $2,500.00HVAC - Martin Petersen Company $728,225.00 $0.00 $728,225.00 $0.00 $25,000.00 $0.0020

$0.00 $153,355.55 13.84% $954,544.45 $15,335.55ELECTRICAL-Associated Electrical Contractors $1,107,900.00 $0.00 $1,107,900.00 $52,142.22 $101,213.3321

0.00% $340,000.00 $0.00$340,000.00 $0.00 $0.00 $0.00 $0.0022 PROJECT CONTINGENCY $340,000.00 $0.00

$0.00 $0.00 $12,896.00 100.00% $0.00 $1,289.60$12,896.00 $0.00 $12,896.00 $12,896.0023 INSURANCE

$245,619.92 $2,429.20$269,912.00 $5,398.24 $18,893.84 $0.00 $24,292.08 9.00%FIELD SUPERVISION $269,912.00 $0.0024

$0.00 $16,249.64 7.09% $212,941.36 $1,624.96$229,191.00 $0.00 $229,191.00 $4,698.42 $11,551.2225 CONSTRUCTION FEE

Printed at: 6/2/25, 8:47:31 AM CDT2 Of 3

Approved 
Changes

Materials 
Presently 

Stored

Revised 
Scheduled 

Value

Balance to 
Finish 
(C-G)

% 
(G/C)

Scheduled
_ Value__ From Previous 

(D+E)

Total 
Completed and 
Stored to Date 

(D + E + F)
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Work Completed

Description of Work RetainageItem No.
This Period

BOND PREMIUM $75,024.00 $0.00 $75,024.00 $75,024.00 $0.00 $0.00 $75,024.00 100,00% $0.00 $7,502.4026

$551,517.42Grand Total: $0.00 7.10% $55,151.73$7,769,200.00 $0.00 $7,769,200.00 $159,249.53 $392,267.84 $7,217,682.58

Printed at: 6/2/25, 8:47:31 AM CDT3 of 3

Approved 
Changes

Materials 
Presently 

Stored

Revised 
Scheduled 

Value
Scheduled 

Value
Balance to 

Finish 
(C-G)

%
(G/C)

Total 
Completed and 
Stored to Date 

(D + E + F)
From Previous 

(D+E)



WAIVER OF LIEN TO DATE

}SS Escrow#

TO WHOM IT MAY CONCERN:

is the owner.Zion Benton High School Township Dist 126
Three hundred fifty-three thousand forty-one and 06/100

DATE June 3, 2025

SIGNATURE AND TITLE
Timothy T. Drewry v

‘EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT.

CONTRACTOR’S AFFIDAVIT

}SS

TO WHOM IT MAY CONCERN:

I
That the total amount of the contract including extras* is $

prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and143,324.63

TOTAL LABOR AND MATERIAL INCLUDING EXTRAS* TO COMPLETE $7,769,200.00 $143,324.63 $353,041.06 $7,272,834.31

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material; labor or

Date June 3, 2025

SUBSCRIBED AND SWORN TO BEFORE ME 125

’EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT.

i

STATE OF
COUNTY OF

STATE OF
COUNTY OF

ILLINOIS 
LAKE

What For
Overall Waiver

ILLINOIS 
LAKE

for the premises known as 
of which
THE undersigned, for and in consideration of

WHEREAS the undersigned has been employed by 
to furnish

COMPANY NAME 
ADDRESS

Balance Due 
$7,272,834.31

Amount Paid 
$143,324.63

BEING DULY SWORN, DEPOSES 
OF

This Payment 
$353,041.06

Including Extras *
$7,769,200.00

WHO IS THE CONTRACTOR FOR THE 
WORK ON THE BUILDING LOCATED AT |

OWNED BY

that there is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names and addresses of all parties who 
have furnished material or labor, or both, for said work and all parties having contracts or sub contracts for specific portions of said work or for material 
entering into the construction thereof and the amount due or to become due to each, and that the items mentioned include all labor and material 
required to complete said work according to plans and specifications. '

$
3RD J

THE UNDERSIGNED,
AND SAYS THAT HE OR SHE IS
__________________________Camosy Incorporated

Overall Waiver

_________ Timothy T. Drewry_________ 
Vice President - Construction Services

3901 W. 21st Street, Zion, IL
Zion Benton High School Township Dist 126

Names & Addresses
Camosy Incorporated

TERESA ANN LANGE

_____ Zion Benton High School Township Dist 126
Overall Waiver
Zion Benton High School - 2025 Renovations

6©d=S ig nature*

7,769,200.00 on which he or she has received payment of

CAMOSY INCORPORATED________
43451N, Us Highway 41, Zion, IL 60099(o - A
Vibe President- Constfuction Services

$ 353,041.06 Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, do(es) hereby waive and
and release any and all lien or claim of, or right to lien, under the statutes of the State of Illinois, relating to mechanics' liens, with respect to and on said 
above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery furnished, and on the moneys, funds, 
or other considerations due or to become due from the owner, on account of all labor services, material, fixtures, apparatus or machinery, furnished 
to this date by the undersigned for the above-described premises, INCLUDING EXTRAS.* < - -

, —

other work of any kind done or to be done upon or in connection with said work other than-above stated. A

-AA T.prewry Vice President

Publictai

- Cons! Ion Services


