MEMO
June 24, 2025

To: Board of Education
From: Dr. Jesse Rodriguez, Superintendent
Dr. Jim Woell, CSBO

Architect Invoice Phase 3

The total Wold fixed fee for phase 3 is $575,800.00 Plus Reimbursables. To date, we have paid
$430,439.85. The current invoice is for $8,751.40 which represents a percentage of the Total
Fee and reimbursables.

Architect Invoice Phase 4

The 2026 Phase 4 renovations carry a Wold Fixed Fee of $542,500.00 Plus Reimbursables. To
date we have paid out $168,562.66. The current invoice amount is $27,370.00 which includes a
percentage of the total project fee and reimbursables.

Contractor Payout Request #3

Payout request #3 for the Phase 3 renovations (Summer 2025) is in the amount of $353,041.06.
Wold is recommending this payout amount based on project completion to date. Total Contract
Amount: $7,769,200.00. Total work completed to date: $551,517.42. Work completed on this
payout request: $392,267.84. Retainage: $55,151.73. Total earned to date less retainage:
$496,365.69. Less prior payment: $143,324. Current payment due: $353,041.06. This payout
includes General Conditions: $2417.45, Demolition: $160,000, General Trades: $35,242,
Plumbing: $37,950, HVAC: $25,000, Electrical Work: $101,213.33, Field Supervision:
$18,893.84, Construction Fee: $11,551.22 for a total of $392,267.84 less 10% retainage =
$353,041.06.




Zion-Benton Township High School District 126
Office of Business Services

Recommendation: That the Board of Education Approve the Superintendent’s
recommendation to approve Payout Requests for the Architect Invoice 100540 in the
amount of $8,751.40, Architect Invoice 100605 in the amount of $27,370.00 and
Contractor Payout Request #3 in the amount of $353,041.06 as presented.



