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MEMO 
June 24, 2025 
 
To: ​ Board of Education 
From: ​Dr. Jesse Rodriguez, Superintendent 
​ Dr. Jim Woell, CSBO 

 
Architect Invoice Phase 3 
The total Wold fixed fee for phase 3 is $575,800.00 Plus Reimbursables. To date, we have paid 
$430,439.85. The current invoice is for $8,751.40 which represents a percentage of the Total 
Fee and reimbursables. 

 
Architect Invoice Phase 4 
The 2026 Phase 4 renovations carry a Wold Fixed Fee of $542,500.00 Plus Reimbursables. To 
date we have paid out $168,562.66. The current invoice amount is $27,370.00 which includes a 
percentage of the total project fee and reimbursables. 
 
 

Contractor Payout Request #3 
Payout request #3 for the Phase 3 renovations (Summer 2025) is in the amount of $353,041.06. 
Wold is recommending this payout amount based on project completion to date. Total Contract 
Amount: $7,769,200.00. Total work completed to date: $551,517.42. Work completed on  this 
payout request: $392,267.84. Retainage: $55,151.73. Total earned to date less retainage: 
$496,365.69. Less prior payment: $143,324. Current payment due: $353,041.06. This payout 
includes General Conditions: $2417.45, Demolition: $160,000, General Trades: $35,242, 
Plumbing: $37,950, HVAC: $25,000, Electrical Work: $101,213.33, Field Supervision: 
$18,893.84, Construction Fee: $11,551.22 for a total of $392,267.84 less 10% retainage = 
$353,041.06. 
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Recommendation: That the Board of Education Approve the Superintendent’s 
recommendation to approve Payout Requests for the Architect Invoice 100540 in the 
amount of $8,751.40, Architect Invoice 100605 in the amount of $27,370.00 and 
Contractor Payout Request #3 in the amount of $353,041.06 as presented. 


