
Wold Architects and Engineers Remit To:

220 North Smith Street, Suite 310 332 Minnesota Street, Suite W2000 100540
Palatine, IL 60067 Saint Paul, MN 55101
woldae.com  | 847-241-6100

BILL TO:

Jim Woell, CSBO
Zion-Benton Township High School District 126
3901 West 21st Street
Zion IL 60099

Description
ZBHS Renovation Phase 3: Total Fee $434,000.00
Current Billing Through 20% of Construction Admin.
Billed to Date Through 20% of Construction Admin.

ZBHS Reno Phase 3 Furniture: Total Fee $33,300.00
Current Billing
Billed to Date Through 95% of Contract Documents

ZBHS Reno Phase 3 Addional: Total Fee $108,500.00
Current Billing Through 20% of Construction Admin.
Billed to Date Through 20% of Construction Admin.

REIMBURSABLES
Mileage 71.40

Current Billing - Reimbursables:
Billed to Date - Reimbursables:

71.40

8,751.40

TOTALS:

8,751.40 0.00 0.00 0.00 0.00
Current 31-60 Days 61-90 Days Over 90 Days Finance Charges

430,439.85 8,751.40

Total Amount Due

2,510.85

0.00
24,309.00

4,340.00
39,060.00

May 31, 2025

Billed To Date Current Billing

4,340.00
364,560.00

Project Name 2025 ZBHS Renovations Ph 3
Fee Basis Fixed Fee of $575,800.00 Plus Reimbursables

Invoice Date

I  n  v  o  i  c  e

Invoice Number:

Pay This Amount
$8,751.40
Due Date

June 30, 2025
Terms

30 NET
Project #
243005


