Invoice

Wold Architects and Engineers

220 North Smith Street, Suite 310
Palatine, IL 60067
woldae.com | 847-241-6100

Remit To:

332 Minnesota Street, Suite W2000
Saint Paul, MN 55101

BILL TO:

Jim Woell, CSBO

Zion-Benton Township High School District 126
3901 West 21st Street

Zion IL 60099

Project Name 2025 ZBHS Renovations Ph 3

Invoice Number: 100540

Pay This Amount

$8,751.40

Due Date

June 30, 2025

Terms

30 NET

Project #

243005

Invoice Date

May 31, 2025

Fee Basis Fixed Fee of $575,800.00 Plus Reimbursables
Description Billed To Date Current Billing
ZBHS Renovation Phase 3: Total Fee $434,000.00
Current Billing Through 20% of Construction Admin. 4,340.00
Billed to Date Through 20% of Construction Admin. 364,560.00
ZBHS Reno Phase 3 Furniture: Total Fee $33,300.00
Current Billing 0.00
Billed to Date Through 95% of Contract Documents 24,309.00
ZBHS Reno Phase 3 Addional: Total Fee $108,500.00
Current Billing Through 20% of Construction Admin. 4,340.00
Billed to Date Through 20% of Construction Admin. 39,060.00
REIMBURSABLES
Mileage 71.40
Current Billing - Reimbursables: 71.40
Billed to Date - Reimbursables: 2,510.85
TOTALS: 430,439.85 8,751.40
8,751.40 0.00 0.00 0.00 0.00 Total Amount Due
Current 31-60 Days 61-90 Days Over 90 Days Finance Charges 8,751.40




